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August 8, 1989 

de maximis 

MONTHLY PROGRESS REPORT 
de maximis/ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 July through 31 July 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ; 

•Completed preparation and submitted the Draft Remedial 
Investigation Report to the USEPA. 

PLANS AND PROCEDURES COMPLETED; 

•Completed and submitted the draft RI Report for USEPA 
review on July 24, 1989. Comments are expected within 
four weeks. 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Initiate finalization of the RI Report based on USEPA 
comments. 

ANTICIPATED DELAYS/PROBLEMS: 

•None anticipated. 

RESULTS OF SAMPLING/TESTING; 

•N/A 
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